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Shropshire and Wrekin Fire and Rescue Authority 
18 September 2026 

 

Interim Training Facilities Requirements 

 
Report of the Chief Fire Officer 
For further information about this report please contact Simon Hardiman, Chief Fire 
Officer, on 01743 260201 or Mark Price, Acting Assistant Chief Fire Officer on 01743 
260 196. 
 
 
1 Executive Summary 

 
The Authority is investing in a phased improvement of operational training 
facilities at the Telford Training Centre. This programme replaces the existing 
breathing apparatus (BA) hot training facility, known as the fire house, with 
facilities that are designed to meet future operational, wellbeing and contaminant 
control standards, rather than simply reinstating what was there before. Interim 
containerised compartment fire behaviour training (CFBT) capability is being 
procured, with the permanent solution scheduled for early 2027. 
 
While that programme is delivered, the Service has put arrangements in place to 
protect operational competence. A reciprocal memorandum of understanding 
has been agreed with Staffordshire Fire and Rescue Service providing access to 
their facilities at no cost, and residential courses at the Fire Service College are 
being used to deliver BA initial training to new recruits. The first of these courses 
was delivered successfully in August 2026 for ten recruits, using Shropshire 
instructors. 
 
This report is presented to the Strategy & Resources Committee for 
consideration and comment. The Committee is asked to recommend that the 
Fire Authority approves a budget of £200,000, excluding VAT, to commission two 
further courses at the Fire Service College. 
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Recommendations 
 
The Fire Authority is asked to: 
 
a) Note the progress being made through the operational training 

facilities improvement programme, and the interim arrangements 
secured with Staffordshire Fire and Rescue Service at nil cost; 

b) Approve a budget of £200,000 for the delivery of two further BA initial 
courses at the Fire Service College during 2026/27; and. 

c) Receive a further update on the restoration of in Service BA training 
capability through routine reporting on the training facilities 
improvement programme. 
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3 Background 
 
Operational training facilities at the Telford Training Centre have reached the 
end of their design life. Rather than continue a cycle of reactive repair, the 
Service Management Team agreed in September 2025 to pursue a two-stage 
improvement approach: immediate procurement and deployment of 
containerised CFBT capability to maintain BA initial and refresher delivery, 
and a phased redevelopment of the wider training estate. That decision has 
been reaffirmed since, and the existing fire house will be replaced rather than 
repaired. 
 
This is a deliberate investment decision. The replacement facilities are being 
specified to support current national operational learning, including the 
findings of the South Wales report, and to design out avoidable contaminant 
exposure for both instructors and students. The predicted timeline for the 
permanent solution is 2027, with interim containerised capability forming part 
of the Service business continuity arrangements once the permanent facilities 
are in place. 
 
Delivering that improvement means a period during which real fire and 
compartment firefighting training cannot be delivered on Service premises. 
The Service retains the capability to deliver cold training using cosmetic 
smoke, but this does not meet the requirements of the Breathing Apparatus 
National Operational Guidance (NOG) for the certification of new BA wearers. 
Interim external provision is therefore required to certify newly recruited 
firefighters. 
 

4 Interim Training Arrangements Already in Place 
 
The Service has taken a structured approach to maintaining competence 
during the transition: 
 
 A reciprocal memorandum of understanding has been agreed with 

Staffordshire Fire and Rescue Service, providing access to their facilities 
at no cost for the delivery of refresher training to crews who are already 
BA trained. This also establishes reciprocal business continuity cover for 
both Services and creates an ongoing opportunity to share practice. 
 

 All elements of initial firefighter training other than BA and hazardous 
materials continue to be delivered in Service without interruption. 
 

 BA initial training has been delivered residentially at the Fire Service 
College. A course for ten recruits was delivered in August 2026 using 
Shropshire instructors, which maintained our own instructional standards 
and assessment ownership, and avoided any requirement for conversion 
training on return. 

 
The August 2026 course demonstrated that this model works.  It is the 
delivery route on which this budget request is based.  
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5 Interim Training Arrangements Already in Place 
 
Assuming all nine recruits on Course 03/26 progress to the BA stage, sixteen 
trainee firefighters will require BA initial training by December 2026. The 
requirement by station is: 
 

Station Trainee firefighters requiring BA initial 

Shrewsbury 5 

Prees 2 

Wem 2 

Oswestry 1 

Church Stretton 1 

Much Wenlock 1 

Albrighton 1 

Bridgnorth 1 

Ellesmere 1 

Total 16 

 
Eight of the sixteen are based at the three highest priority stations on the 
Service availability model, measured by hours of appliance availability against 
establishment.  Shrewsbury, Prees and Oswestry are the three stations where 
additional BA qualified personnel will have the most immediate effect on 
appliance availability, which strengthens the case for commissioning further 
course capacity rather than deferring it. 
 
Two courses of ten provide twenty places.  This covers the sixteen confirmed 
trainees and gives headroom for the remaining recruit intake scheduled for 
2026, avoiding the need to return to the Authority for a further decision within 
the same financial year. 
 

6 Options Considered 
 
OPTION 1: Defer BA initial courses until interim facilities are operational 
Under this option the sixteen trainee firefighters would continue to ride as non-
BA until in Service capability is restored. 
 
Advantages: 
 Lowest short-term cost. 
 All other elements of initial firefighter training continue unaffected. 
 Provides training team capacity to standardise delivery and develop 

future courses. 
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Disadvantages: 
 Reduced appliance capability where crews carry fewer BA qualified 

personnel, concentrated at the stations where availability is already 
tightest. 

 Delays progression of on call firefighters to competent firefighter status, 
with associated pay and retention consequences. 

 Creates a training backlog that must be cleared in 2027 alongside a full 
refresher recovery programme and would in practice require recruitment 
to be paused. 

 Adverse effect on station morale and on confidence in the improvement 
programme. 

 
OPTION 2: Commission two further Fire Service College courses 
(preferred) 
This is the model already proven in August 2026.  The Fire Service College 
provides the real fire environment, accommodation and catering.  Shropshire 
instructors deliver and assess the course, in line with our own training model 
and Safe Working Document 1-3-9 supervision ratios. 
 
Advantages: 
 Recruitment and firefighter development timelines are maintained, with 

no backlog carried into 2027. 
 Appliance availability is protected across the Service, particularly in the 

on call duty system. 
 Assessment and instructional standards remain under Shropshire 

control, so no conversion training is required on return. 
 Courses align with the existing training calendar. 

 
Considerations to be managed: 
 Residential attendance is required from Sunday to Friday because of 

travel distance, which needs careful management for on call staff and 
those with caring responsibilities. 

 Transport for students and operational equipment must be arranged, and 
compressor compatibility for Interspiro cylinders confirmed with the 
College in advance. 

 
OPTIONS DISCOUNTED 
 Mutual aid from Staffordshire Fire and Rescue Service for initial course 

delivery. Staffordshire are supporting refresher training under the 
memorandum of understanding but do not have the capacity to host 
initial courses. 

 Hereford and Worcester Fire and Rescue Service, and Ministry of 
Defence sites. These facilities are gas powered, which does not align 
with the Shropshire training model. 

 Splitting courses to reduce cost. This would require additional instructors 
to maintain health and safety supervision ratios, together with significant 
additional logistical support, and would not deliver a net saving. 
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 Repair of the existing facility. This was rejected by the Service 
Management Team as it would commit significant expenditure to a 
structure that is being replaced. 

 
7 Preferred Option and Financial Requirement 

 
Area Command and Training and Development are agreed that Option 2 is 
the preferred route, and Training and Development have confirmed they are 
able to support delivery. 
 
Item Cost (excluding VAT) 

Fire Service College BA initial course 
10 students, Shropshire instructors, inclusive 
of accommodation and catering (per course) 

£100,000 

Two courses (20 places) £200,000 

Total budget requested £200,000 

 
8 Conclusions 

 
The Service is delivering a planned improvement to its operational training 
facilities that will provide a modern, sustainable and contaminant aware 
training environment for the next generation of Shropshire firefighters.  Interim 
arrangements have been secured at nil cost with Staffordshire Fire and 
Rescue Service for refresher training, and a proven residential model is in 
place for initial training. 
 
Approval of £200,000 (excluding VAT) for two further Fire Service College 
courses will certify twenty firefighters as BA wearers before the end of 2026, 
maintain appliance availability at the stations where it matters most, and 
ensure no training backlog is carried into the period when the new facilities 
come online.  It is the option that best protects a safe and effective response 
to the communities of Shropshire, Telford and Wrekin during the transition. 

 
9 Capacity 

 
Approval of the recommended option maintains the planned throughput of the 
training calendar and avoids a backlog of BA initial and conversion training in 
2027, at the point when the training team will also be commissioning and 
bedding in new facilities. 
 
Deferring delivery would create capacity pressure in three places: Area 
Command, through reduced numbers of BA qualified personnel; Training and 
Development, through a compressed recovery programme; and training 
coordination, through the rescheduling of courses and reassessments. 
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10 Fire Alliance / Collaboration / Partnership Working 
 
Collaboration has been actively pursued and has delivered a tangible result. 
The reciprocal memorandum of understanding with Staffordshire Fire and 
Rescue Service provides refresher training capability at no cost and 
establishes mutual business continuity cover. Hereford and Worcester Fire 
and Rescue Service were approached through the strategic alliance and 
offered support, but their facilities are gas powered and do not align with the 
Shropshire training model. Ministry of Defence sites present the same 
constraint. 
 
Further senior level engagement with regional partners will continue, with the 
aim of broadening reciprocal training access as part of the longer-term 
facilities strategy. 
 

11 Financial Implications  
 
The financial implications are set out at section 7. Approval is sought for 
£200,000 (excluding VAT) in 2026/27. This is a one-off interim revenue cost 
associated with the transition to the new training facilities and is not expected 
to recur once in Service capability is restored. 
 

12 Legal Comment 
 
Shropshire Fire and Rescue Service has a duty under the Health and Safety 
at Work etc. Act 1974 and the Fire and Rescue Services Act 2004 to ensure 
that firefighters are appropriately trained, equipped and competent to carry out 
their operational duties safely. 
 
Breathing apparatus training is a critical component of firefighter safety, and 
delivery must align with the relevant National Operational Guidance and 
internal safe systems of work. The recommended option delivers certification 
through an accredited national provider using Shropshire instructors and 
maintains full compliance with those requirements. 
 
Interim arrangements will continue to be supported by suitable risk 
assessment and training quality assurance processes, with any residual 
deviation from the standard training cycle recorded and managed through the 
corporate risk process. 
 
Under the Fire Authority’s current Delegations, decisions relating to the level 
of expenditure referred to in this report, rest with Fire Authority for 
consideration 
 

13 HMICFRS Areas For Improvement, Cause of Concern, 
External Audit Recommendations 

 
This report relates directly to the following inspection findings: 
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 Area for Improvement 23, which records that staff raised concerns about 
the condition of operational training facilities and the potential future 
impact on maintaining core competencies. 

 The area for improvement relating to business continuity arrangements, 
which requires the Service to have appropriate arrangements in place, 
reviewed and tested against foreseeable threats and risks. 

 
The facilities improvement programme, the reciprocal arrangement with 
Staffordshire Fire and Rescue Service, and the interim delivery model set out 
in this report together form the Service response to those findings and will be 
presented as evidence at the next inspection. 
 

14 Communications 
 

The decision of the Authority will be communicated to all operational staff, 
with a specific briefing for on call stations and for the trainee firefighters 
affected. Communications will set out the course schedule, the support 
available for residential attendance, and the timeline for restoration of in 
Service capability, so that staff can see the interim arrangements in the 
context of the wider improvement programme. 
 

15 Community Safety 
 
Breathing apparatus capability is central to the ability of the Service to 
respond safely to incidents involving fire, smoke and hazardous atmospheres. 
Certifying twenty firefighters as BA wearers before the end of 2026 directly 
supports the protection of life, property and the environment across 
Shropshire, Telford and Wrekin. 
 

16 Equality Impact Assessment 
 
An e-EQIA has been completed. Residential attendance may not be equally 
accessible to all staff, particularly on call personnel and those with caring 
responsibilities.  
 

17 Health and Safety 
 
The recommended option supports the safe delivery of BA training and does 
not introduce any additional unmanaged health and safety risks. 
 

18 Fire Standard Core Code of Ethics and Human Rights 
(including Data Protection) 

 
There are no adverse impacts on compliance with the Fire Standards, Core 
Code of Ethics or human rights arising from this report. The recommendation 
supports the Fire Standard for Operational Competence by maintaining the 
pathway to competence for newly recruited firefighters. 
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19 The On Call Service 
 

The On Call Service is the primary beneficiary of this recommendation.   
The majority of the trainee firefighters awaiting BA initial training are based at 
On Call stations, including several of those with the tightest appliance 
availability.  
 
Approval enables their progression to competent firefighter status on the 
expected timeline and protects appliance availability. 
 
Residential attendance places a demand on On-call staff and their primary 
employers. This will be managed through early notification of course dates, 
support for employer liaison, and the equality impact assessment referred to 
at section 16. 
 

20 Public Value / Service Delivery 
 
The recommended option delivers the required capability at approximately 
£75,000 less than the fully outsourced alternative and avoids the additional 
cost of conversion training. It protects appliance availability and prevents a 
training backlog that would carry a higher recovery cost in 2027. This 
represents good value for money for an interim arrangement of limited 
duration. 
 

21 Reputation 
 
Approval demonstrates that the Authority is investing to maintain firefighter 
competence and operational capability throughout the improvement of its 
training facilities, rather than allowing capability to drift during the transition. 
This supports the reputation of the Service as a professional, safe and 
operationally capable organisation with both staff and the public. 

 
22 Training 

 
The recommendation maintains the delivery of initial firefighter training to 
national standards throughout the transition period. It requires the abstraction 
of the instructor team for two residential periods, which will be planned into 
the training calendar. Restoration of in Service BA initial and refresher 
capability remains the objective of the wider facilities improvement 
programme, with interim containerised capability followed by permanent 
facilities in 2027. 
 

23 Appendices 
 
There are no appendices attached to this report. 
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